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Significant EventsSignificant Events

•• April 98 - Results of Priority 1 Tasks Presented to NTAGApril 98 - Results of Priority 1 Tasks Presented to NTAG
–– Recommended Changes I&RTS, Segmentation, Deployment, and SecurityRecommended Changes I&RTS, Segmentation, Deployment, and Security
–– Draft Interim Guidance for NT Developers White PaperDraft Interim Guidance for NT Developers White Paper

•• May 98  - Draft Interim Guidance for DII COE NT Developers, out forMay 98  - Draft Interim Guidance for DII COE NT Developers, out for
official commentofficial comment

•• July 98 - Briefed New DISA Chief Engineer and AOGJuly 98 - Briefed New DISA Chief Engineer and AOG
–– Priority 1 Recommendations acceptedPriority 1 Recommendations accepted
–– Navy Demonstrated COTS Installer and XML tools for SegmentationNavy Demonstrated COTS Installer and XML tools for Segmentation
–– Interim Guidance Document Prepared and SignedInterim Guidance Document Prepared and Signed
–– Tasked to write I&RTS Windows NT Chapter 6 and COE LevelTasked to write I&RTS Windows NT Chapter 6 and COE Level

Compliance Checklist (Appendix B) [8days]Compliance Checklist (Appendix B) [8days]
•• Aug 98 - I&RTS Windows NT Chapter 6 and COE Level ComplianceAug 98 - I&RTS Windows NT Chapter 6 and COE Level Compliance

Checklists submitted to DISAChecklists submitted to DISA
•• Nov 98 - Final version of I&RTSv3.1 Released to AOGNov 98 - Final version of I&RTSv3.1 Released to AOG
•• May 99 - I&RTS Windows v4 Draft, NT Chapter 7 and COE LevelMay 99 - I&RTS Windows v4 Draft, NT Chapter 7 and COE Level

Compliance Checklists submitted to DISACompliance Checklists submitted to DISA
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NTAG Background and HistoryNTAG Background and History
  What is the NTAG doing Now ?What is the NTAG doing Now ?

On-Going and New NTAG EffortsOn-Going and New NTAG Efforts
•• Task 1.3   Auto Installation of NTTask 1.3   Auto Installation of NT
•• Task 1.5   Enterprise RolloutTask 1.5   Enterprise Rollout
•• Tasks 2.1, 2.2    COTS COE InstallerTasks 2.1, 2.2    COTS COE Installer
•• Task 3.5   COE Level Compliance Checklist UpdateTask 3.5   COE Level Compliance Checklist Update
•• Task 3.6   Logo Program Inputs to MicrosoftTask 3.6   Logo Program Inputs to Microsoft
•• Task 4.1   I&RTS Windows v4 Draft, NT Chapter 7Task 4.1   I&RTS Windows v4 Draft, NT Chapter 7
•• Task 5.1   Zero Admin WorkstationTask 5.1   Zero Admin Workstation
•• Task 6.1   Security ModelTask 6.1   Security Model
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1.01.0 General and Near Term Tasks [7]General and Near Term Tasks [7]

2.02.0 DII COE Segment Installer [2]DII COE Segment Installer [2]

3.03.0 Microsoft Logo Program Tasks [6]Microsoft Logo Program Tasks [6]

4.04.0 DII COE Guidance Documentation Update [6]DII COE Guidance Documentation Update [6]

5.05.0 NT Kernel Extensions [11]NT Kernel Extensions [11]

6.06.0 NT v5.0 Impact Evaluations [6]NT v5.0 Impact Evaluations [6]

NT Advisory Group Work PlanNT Advisory Group Work Plan
 - Six  - Six Task Areas, Three Priority LevelsTask Areas, Three Priority Levels
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1.11.1 Interim GuidanceInterim Guidance
1.21.2 SECUTL SegmentSECUTL Segment
1.31.3 NT Auto InstallNT Auto Install
1.51.5 NT Enterprise RolloutNT Enterprise Rollout

2.1 InstallShield
2.2 DOD Template

8 July 1999 NTAG   -  Status Update8 July 1999 NTAG   -  Status Update
So Where are We Now?  -  Priority 1So Where are We Now?  -  Priority 1

3.13.1   CM Directory  CM Directory
3.23.2   Reserved Words  Reserved Words
3.33.3   File Name Extensions  File Name Extensions
3.43.4   SDF for Logo Compliance  SDF for Logo Compliance
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1.41.4   Define/Update NT  Define/Update NT
Segmentation andSegmentation and
Certification ProcessesCertification Processes

1.71.7  Network Appliance Usage Network Appliance Usage

3.53.5  I&RTS Compliance I&RTS Compliance
Checklist UpdateChecklist Update

3.63.6 NTAG Inputs to LogoNTAG Inputs to Logo
Program HandbooksProgram Handbooks
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  So Where are We Now?  -  Priority 2 TasksSo Where are We Now?  -  Priority 2 Tasks

4.14.1  I&RTS v3.1 I&RTS v3.1
4.2  How to Segment Guide4.2  How to Segment Guide

4.3  I&RTS v4.04.3  I&RTS v4.0
4.4  How to Segment Guide4.4  How to Segment Guide
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5.15.1  ZAW for NT 4.0 ZAW for NT 4.0
5.25.2  Win32 API Extensions  (e.g. Win32 API Extensions  (e.g.

IE4,IE4, NetShow NetShow, NetMeeting, ), NetMeeting, )
5.35.3  Windows Terminal Server Windows Terminal Server
5.45.4  Internet Information Server Internet Information Server
5.55.5  Clustering API Clustering API
5.65.6  COM/CORBA COM/CORBA
5.75.7  MS Transaction Processor MS Transaction Processor
5.85.8  Microsoft Message Queue Microsoft Message Queue
5.95.9  Embedded & Real-time Embedded & Real-time
5.10 Windows Scripting Host5.10 Windows Scripting Host
5.115.11    NT NT SPs SPs and and HotfixesHotfixes

8 July 1999 NTAG   -  Status Update8 July 1999 NTAG   -  Status Update
  So Where are We Now?  -  Priority 3 TasksSo Where are We Now?  -  Priority 3 Tasks

6.16.1 Security ModelSecurity Model
6.26.2 Active DirectoryActive Directory
6.36.3 Application Setup/De-InstallApplication Setup/De-Install
6.46.4 Microsoft ManagementMicrosoft Management

ConsoleConsole
6.56.5 ArchitectureArchitecture

RecommendationsRecommendations
6.66.6 Government NT 5.0 BetaGovernment NT 5.0 Beta

Lab CoordinationLab Coordination
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Observations and NotesObservations and Notes

•• The I&RTS direction for NT is now targeted to follow commercialThe I&RTS direction for NT is now targeted to follow commercial
software development “best practices”   This allows DOD programs:software development “best practices”   This allows DOD programs:

–– easier access to the Large Hardware and Software commodity marketseasier access to the Large Hardware and Software commodity markets
–– more leverage on the commercial talent pool for system development purposesmore leverage on the commercial talent pool for system development purposes
–– product cycles to more closely mirror commercial cyclesproduct cycles to more closely mirror commercial cycles

•• NTAG task plan will now focus on developing a Knowledge Base for DODNTAG task plan will now focus on developing a Knowledge Base for DOD
to help mitigate problems and provide developer guidance on issuesto help mitigate problems and provide developer guidance on issues
related to using Windows NT as a COE platform.  This information baserelated to using Windows NT as a COE platform.  This information base
should be:should be:

–– Highly accessible, detailed technical information baseHighly accessible, detailed technical information base
–– Applicable to all phases of system developmentApplicable to all phases of system development
–– Rapidly Updated to stay current with new technologies and DOD directionsRapidly Updated to stay current with new technologies and DOD directions
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- - questionsquestions - -
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